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1.0 Executive Summary 

This is the Second Quarterly Report submitted under Task Order AID-EDH-00-08-00027 – 
AID-114-TO-10-00003; Georgia Power and Gas Infrastructure Project. The reporting 
period is for September 1, 2010 through December 31, 2010.    
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Long Term 
Orders 

          

           

 

2.0 Program Staffing 

 

2.1 Expat Staffing 

Table 2-1 
International Staffing and Deployment 

Employee Name Position Georgia 
Arrival 

Georgia 
Departure 

    

    

    

    

    

     

  
 
 
 

2.2 Expat Staffing Challenges   

Tetra Tech has no expat staffing challenges.  
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2.3 Local National Staffing 

Table 2-2 
Local National Staffing 

Employee Name Position Start Date 

   

   

   

   

   

     

   

   

   

   

 

   

 

2.4 Local National Staff Challenges  

Tetra Tech has no local national staffing challenges. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Tetra Tech 
3 

3.0 Contract/Task Order Activities  

3.1 Gas Infrastructure Development and Rehabilitation 

3.1.1. Performed Studies and Reviews 
 

In the Second Quarter of 2010 the main stream of the PGIP team activities was 
continuously related to preparation and implementation of the Senaki – Poti – FIZ and the 
Saguramo – Khashuri pipeline rehabilitation projects. 
 
The team was involved in all major operations from design planning to construction 
monitoring. These activities included studies and reviews of the following documents 
provided by GOGC and the project contractors: 
 

- HSS control implementation documents. 
 

- Procedures and plans related to project implementation developed by the project 
contractors and GOGC. Drawings, initial design and changes in the project 
design, including route and material’s type and quantity. Specifications, QA/QC 
Inspection procedures and their implementation. 
 

- The amended pipeline project details: engineering surveys, calculations, 
drawings, environmental issues, technological issues and organizational part. As 
a result, the team made positive assessment of general project, except of 
implementation schedule. The schedule was reconsidered based on the PGIP 
team recommendations.  
 

- The Material’s bid status, construction work’s bid status, initial drawings of the 
construction, the inspection plan and other related documents. On each of them 
the team has provided opinion and relevant recommendations. 

 
- Calculations related to Rioni aerial crossing performed by specialist of LTD 

,,Transport”. Certain mistakes were detected and amended based on the team’s 
recommendations.  
 

- Studied and provided opinions about the project implementation speed, methods 
and solutions how to increase it. 
 

-  All invoices submitted to USAID by the companies (relevant Letters on No 
Objection were issued) 

 
- Environmental assessments, project implementation schedules and etc.. 

 
3.1.2. Field Operations 
 
 
The PGIP team had carried out very close monitoring of field activities. Namely the team 
has: 
 

- Performed constant visits to construction sites, as well to GOGC and contractor’s 
warehouses and construction preparation fields. More details about the visits are 
presented in following paragraphs. 
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- Performed supervision over steel pipe sample preparation processes. 
 

- Participated in selection of competent licensed company for performing an 
expertise for determining the qualitative characteristics of the pipes. 

 
- The team was involved in abovementioned testing process as well. Results of 

the examination were positive and pipes were found to be of an appropriate 
quality (defined by technical standards). 
 

- Based on the site observations, the team has proposed numerous changes and 
amendments in construction processes. They were related to: health and safety 
rules, environmental issues, amendments in quality control mechanisms and 
processes, welding speed and techniques, quality of performed works, soil 
preparation and tipping activities, usage of excavators, bulldozers and other 
special techniques. As well number of recommendations related to different 
engineering and management solutions. 
 

- The team took part in development of both major and minor work streams and in 
solution finding efforts for occurring problems, such as: increasing the number of 
steel pipe footings for particular engineering solutions, support in trench 
preparation organization, recommendations in relation to KC type steel pontoon 
usage and many more.. 

 

3.1.3. Meetings 
 

The PGIP team has held large number of official and informal meetings for ensuring full 
involvement in the processes and providing appropriate recommendations. 
The PGIP team recorded and reported the following formal meetings:  

 
On September 1, 2010 during the meeting with GOGC representatives, the sides have 
discussed and studied: 
 

 Materials Bid Status 

 Construction Works Bid Status 

 Construction Drawings 

 The Inspection Plan 

 Pipes Samples 

 Progress Schedules 
 

On September 2, 2010 the following items were reviewed with GOGC: 
 

 Environmental issues indicated by USAID. 

 Construction Drawings. 
 

As a result relevant steps were planned in relation to environmental issues and it was 
agreed that if there will be any problems with understanding of the action plan or any 
contingency will emerge, the GOGC representatives will immediately involve the Tt 
experts. 

 
As regards to the drawings, the work was not fully completed yet and the Tt team couldn’t 
provide any comments at current stage.  



 

Tetra Tech 
5 

 
On September 3, 2010 during the meeting with GOGC representatives following 
discussions took place: 
 

 The meeting’s main subject was review of the project implementation timeframes. 
The GOGC team has expressed concerns in relation to number and types of 
documents requested by USAID and the PGIP team. Preparation and review of all 
materials will jeopardize timely commencement and therefore completion of the 
Senaki – Poti pipeline project.  
The PGIP team has explained the importance of the documents and their quality 
assessment. The following documents were agreed to be submitted before and 
during the project implementation: 
 

- Progress Schedule            -   before the construction works 
- Breakdown for Payment    -   before the construction works 
- Construction Drawings      -   before the construction works  
- Inspection Plan                  -  before the construction works  
- Contractor HSS Plan         -  after the construction work starts 
- Hydrotesting Plan              -  after the construction work starts 
- X – Ray Plan                     -  after the construction work starts  
- Transportation Plan           -  after the construction work starts  
- Schedule of Materials        -  after the construction work starts  

  

 The following discussions were related to the construction tender results. The 
GOGC representatives explained that the lowest bidder for the Lot IV withdrew his 
proposal and refused to participate in the project.   
Further review made clear that the second best bidder withdrew as well. 
It was decided that GOGC will deploy relevant penalties against the companies. 
Due to the mentioned situation tender was won by the third best bidder. Provisional 
discussions with the company representative already took place and the latter 
expressed readiness to proceed with implementation. 
 

 During the meeting participants as well reviewed: 
 
- GOGC Inspection Plan. 

- GOGC Construction Management Team qualification issues. 
- Project Kick - off Meeting planning. 
 

On September 9, 2010 the PGIP and GOGC representatives met and discussed the 
following items: 
 

 Environmental concerns, which were expressed by USAID’s Environmental 
Advisor. The GOGC representatives took commitment to review all 8 comments 
provided by the advisor and to provide responses.  

 These comments are not making it necessary to reconsider the selected route and 
it will not be changed.  

 It was agreed that GOGC will draft response based on agreed principles and the 
parties will meet for final review.  
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On September 15,2010  the PGIP team and GOGC representatives met and discussed 
the following items:  
           

 The status of contract signature with USAID 

 Materials purchase status (purchase orders) 

 Construction Works - Although the contract between GOGC and USAID was not 
signed yet, GOGC went ahead and gave green light to the contractor to proceed 
with implementation. Based on the permission the contractor for the lots I, II and III 
commenced man power and material mobilization.  

 Construction Drawings: 
- The PGIP team has performed preliminary review of the drawings and final 

comments are under way.  

 The Contract Progress Schedules  
-  GOGC is reviewing them and will provide to the PGIP team in the    
    nearest future. 

 Saguramo – Khashuri Project 
- GOGC is beginning review of the EA and will take opinion from the  
   Tetra Tech and USAID Environmental Advisors 

 
On September 17, 2010 the PGIP team and GOGC representatives met and shared 
following information:   
 

 Mobilization for construction works is going on a satisfactory level and the 
contractor is starting transportation of pipes from GOGC pipe yard.  

 The GOGC inspection team, which includes environmental inspectors is already on 
the site.  

 GOGC still has to provide the Project Schedule for Lot IV and the construction 
drawings 

 Parties have agreed GOGC to send to PGIP on a weekly bases following reports: 
 

- Weekly inspection reports 
- Contractor’s progress reports 
- Environmental inspection Reports 

 
During the meeting on September 22, 2010 the PGIP team and GOGC representatives 
had reviewed the following items: 
 

 Communication Issues 

 Contract implementation status: 

 Documents to be reviewed – GOGC still didn’t provide complete documents 
discussed during the previous meetings 

 Construction works status 
 

On September 24, 2010 the parties had met and discussed the following issues: 
 

 Possible risks for timely completion of the project and relevant steps to be 
undertaken by GOGC. 

 Due to the schedule and the Health and Safety Rule violations the parties have 
discussed the probability to remove the contractor for lots I, II and III and to 
negotiate the contract award with second best bidder.  
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On September 27, 2010 the PGIP and GOGC teams met and discussed:  
 

 Synchronization of the observations during the visits to construction sites.  

 Breaches of the construction schedule and disrespect of the Health and Safety 
requirements. 

 The facts that equipment and techniques used by the contractors are often old and 
not feasible to the mission tasks.  

 The contractor admitted that he can’t manage works simultaneously on all three 
lots. Best decision and advice is to remove not manageable lots from the 
contractor.  

 
On September 28,2010 the parties have met and discussed the following issues: 
 

 GOGC asks that due to the new Vani pipeline construction, the PIG launcher to be 
eliminated from the Senaki – Poti project.   
It was agreed the PGIP team further to study the issue and if no concerns are 
raised, to provide additional Letter on No Objection, since previous letter was 
issued on the original drawings.  

 
During the meeting held on October 8, 2010 the parties have agreed: 
 

 GOGC to provide list of exact project changes in bends, fittings, valves and wall 
thickness, their location and GOGC justification for such changes.  

 The PGIP team to review them, to compare the new drawings with the old ones and 
provide final conclusion.  

 
On October 8,2010 the sides had held additional meeting and discussed the following 
items: 

 
 Documents provided by contractor in relation to receiving, handling, storage and 

transportation of pipes and fittings 

 Work plan 

 X-Ray procedures and testing 

 Hydro-testing procedures and testing 
 

Significant part of the documents is not provided yet and the PGIP team has asked for 
acceleration of the process.  
 
On October 11, 2010 the parties have discussed: 

 

 Condition and level of readiness of concrete plant for concrete works on Lots I, II 
and III.  At the stage of assessment it was not in a shape to satisfy the construction 
needs. Relevant promises were made by the contractor to amend the situation in 
nearest future. The parties have agreed to assess the changes again after few 
days.  

 
On October 12, 2010 the parties have had discussions about: 
 

 Additional clarifications on documentation for the letter on No Objection in relation 
to changes in pipeline wall thickness.  
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 Since all necessary info was provided prior to and during the meeting, the Tt team 
received sufficient materials for announcing the preliminary decision that the Letter 
on No Objection will be issued in upcoming days. 

 
On November 2, 2010 the PGIP and GOGC representatives met and discussed the 
following items:  
 

 Necessity Sakhydro to provide new work plan with detailed description of actions 
how delays will be eliminated. 

 Details which the work plan should contain. 

 Organization of the contractors meeting and explanatory work 
 
On November 13, 2010 the parties have discussed how to accelerate works on the Lots 
I,II and III. In particular: addition of new crews, increasing speed of excavation activities 
and commencement of concrete coating of the pipes.  

 
On the same day one more meeting was held and the following details reviewed: 
 

 On the Lots I, II and III the contractor was forced to stop most part of activities 
because of constant rain.  

 The project groundbreaking ceremony should be held in different place, since 
previously selected site was flooded. GOGC is working on the selection of a 
location either in Chaladidi or Patara Poti. 

 On Lot IV the contractor has serious difficulties with soil preparation, since it’s 
structure is different and is harder to work on, than was anticipated. 

  

 Design for the installation of a 32 meter pile is completed and further deliberation is 
needed for defining how it can be changed. The current approach is problematic.  

 
On the meeting on November 5, 2010 the PGIP and GOGC representatives have 
reviewed the contractor’s first invoice.  
 
During the meeting on November 8, 2010 the parties have reviewed additional payment 
invoices from the contractors. 
 
On the meeting on November 9, 2010 GOGC reported about the status of Saguramo – 
Khashuri project drawings. Two options will be proposed, one with 711 mm pipes and 
another with 1000 mm pipes.  The PGIP team has recommended to conduct preliminary 
market research for making sure that chosen materials are obtainable.  
 
On November 11, 2010 the PGIP team performed review of the new work plan. The plan 
aims at catching up the schedule and at meeting the project deadline. 
 
On November 18, 2010 discussions took place in relation to changes in river crossing 
pillar design. It was agreed the GOGC to request the Tt team’s official involvement in the 
design change review.  
 
On November 22, 2010 the PGIP and GOGC teams have had further detailed review of 
changes related to pillars for river crossing.  
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To the same subjects were dedicated meetings on November 23 and November 24, 
2010  
 
On December 1, 2010 the GOGC representatives announced their decision to take an 
actual construction management on the Lots I, II and III.  
 
As well it was reported that there are problems with railroad crossing. When pipes were 
pushed underneath the railroad tracks, the teams encountered some obstruction. It is not 
clear what kind of obstruction it is (could be an old concrete foundation or structure to 
provide stability to the tracks). Geotechnical borings will take place for clarification, but if 
the problem will not be resolved, GOGC will change the route to bypass the place but it 
will cause additional delays.  
 
On December 6, 2010 GOGC reported that formal instructions were issued to the 
contractors in relation to the design changes. Based on the report and field information, 
the process of pillar installation was already started.  
 
The PGIP team has expressed concerns about these actions, since the issue has not 
been duly studied by the experts and no Letter on No Objection was issued to USAID.   
 
On December 8, 2010 GOGC representatives informed the PGIP team, that they are 
inclined to go for 1000 mm pipe deployment in the Saguramo-Khashuri Pipeline. This new 
pipeline will be built in parallel to the existing one.  After pipes will reach Zestafoni, GOGC 
will have to decide either to use the same 1000 mm pipes, or to change on 711 mm. The 
attendees agreed the Tt team to receive all necessary docs for the team’s final opinion.  
 
On December 12, 2010 the PGIP and GOGC teams have continued discussions in 
relation to the Saguramo-Khashuri project changes.  GOGC submitted request and is 
waiting for approval from the Ministry of Energy. 
 
Based on GOGC information there may be some problems with procurement in the future. 
Namely: out of thirteen authorized countries for participation in bids, only United States, 
Russia and Ukraine can produce such pipes and limited number of providers may cause 
certain problems.  
 
GOGC already performed market research in Ukraine with support of the Embassy of 
Georgia. Required quantity of the pipes might be produced within 6 weeks and after 
production is finished, delivery will take up to 12 weeks.  
 
Bidding process is expected to start at the end of February. The PGIP team will receive all 
documents and specifications for final review 
 
3.1.4. Letters of No Objection 
 
1. In the Q2 the PGIP team has issued letters of No Objection regarding the following       
     
Documents and activities related to the Senaki – Poti – FIZ Project: 

 
On September 13, 2010 the Letter on No Objection was issued in relation to construction 
route selection by GOGC. It was concluded that initial route design was not significantly 
changed. The PGIP team recommended GOGC to reconsider site fencing, or at a 
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minimum to put up warning signs during the construction. The recommendation was taken 
into consideration. 
 
Another Letter of No Objection was submitted to USAID in relation to the changes in 
thicknesses at specified locations. The changes were found to be acceptable.   
 
On September 13, 2010 the team has provided the No Objection Opinion in relation to the 
pipe testing results. The PGIP experts participated in all processes from the selection of 
the batches (lots) to performance of actual tests. It included Chemical, Mechanical and 
Corrosion analyses. The mentioned examinations gave positive results and it was 
concluded that the pipes are in appropriate condition.   
 
On November 9, 2010 the PGIP team has issued the Letter on No Objection in relation to 
invoice issued by the Senaki – Poti project construction company Khidmsheni. The invoice 
was related to the following works: 
 

- Topsoil Removal 
- Construction Base 
- Road Access 
- Re-Route of Access 
- Pontoon 
- Transportation of Coated Pipes 
- Transportation of Non- Coated Pipes 
- Fittings 90 degree elbows 
- Fittings 45 degree elbows 

 
Based on documentation study and construction monitoring, the volume of effort clamed in 
invoice was proved to be in compliance with the real works on the Lot IV, therefore the 
PGIP team didn’t have any objections. 
 
On November 22, 2010 the Letter on No Objection was issued for Sakhydro 
Energomsheni invoice related to the I, II and III Lots.  Based on team’s observations and 
construction oversight, it was confirmed that percent completion items shown in the 
Invoice are matching with the completed activities, therefore the PGIP team didn’t have 
any objections.   

 

On December 17, 2010 the Letter on No Objection was issued for Invoices, Acceptance 
Certificates, Form2, Request and Liquidation Forms provided by the contractor.  
Based on observations and field studies it was concluded that the percent completion 
items shown in the documents are in accordance with the real progress on the Lots I, II & 
III.   
 
On December 20, 2010 the Letter on No Objection was issued for Invoices, Acceptance 
Certificates, Form2, Request for progress payment & liquidation for advance Forms 
submitted by the contractor in relation to the Lot IV. The PGIP team found that the percent 
completion items shown in the Invoice are in accordance with the real progress.  
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3.1.5. Official Opinions Provided to USAID 
 
Apart from the Letters of No Objection, informal and formal recommendations, based on 
USAID request the PGIP team has provided formal opinion about the following issues: 
 
On September 13, 2010 a formal opinion was provided in relation to cost for the Senaki 
Poti and Saguramo Khashuri pipeline projects.  
 
After considering a narrative description of the estimate evaluation for both projects and a 
statistical evaluation of the construction bids for the four lots, the PGIP team came to 
conclusion that GOGC did not underestimate the construction costs. 
 
On September 30, 2010 based on previous discussions with USAID the Tt team 
conformed full concurrence in vision related to improvement of communication, 
coordination and monitoring of project implementation processes. Based on agreement 
the team has developed a work plan for following up on all project related action and for 
improving communication with GOGC representatives.  
 
3.1.6. Construction Site Visit By USA Ambassador and Minister of Energy of 
Georgia. 
 
Another significant event was the Senaki – Poti pipeline construction site visit by USA 
Ambassador and Minister of Energy of Georgia  

On November 17, 2010 Minister of Energy of Georgia Alexander Khetaguri, Ambassador 
of the United States of America to Georgia John Bass, General Director of Georgian Oil 
and Gas Corporation Zurab Janjgava and Samegrelo Zemo-Svaneti Governor Zaza 
Gorozia visited construction site of Senaki-Poti gas main-pipeline. 

All visitors emphasized project’s importance for the region and for entire country. As the 
Minister of Energy stated, presidential program "Gas for Each village" is continuing. "This 
time population of the city Poti and the villages of Khobi region shall get natural gas, 
altogether 25 000 families. The project is equally important for the development of Poti 
industrial zone as well as for the improvement of social -economic conditions of the 
population"- said the Minister. 

"The Government of the United States of America is continuing to support Georgia and the 
help is manifested in financing of different important projects. Construction of the present 
gas-pipeline shall facilitate economic development of the region, attract investments and 
shall improve living conditions of the population", - said John Bass the Ambassador of the 
United States of America to Georgia. 

3.1.7. Site Visits 

On October 4, 2010 a site visit was made to the Senaki – Poti – Fiz project area and route 
to verify construction status for all three lots. Generally there were certain deviations from 
the planned activities and the following comments were made:  
                   

- Number of welders deployed is not sufficient.  
- Increase in number of excavators and bulldozers is needed 
- Topsoil tapping was not performed, because of the constant rain 
- On the lot 3 there were no activities due to the mentioned weather conditions. 
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- Pipes and other materials were kept properly. 
- Some of the working crews had just part of the PPE 
- Generally the conditions on the site are very bad due to the constant rain. 
 

On October 6, 2010 a site visit was made to the Senaki – Poti pipeline construction area. 
Status of works on all three lots was verified. The following comments were made: 
 

 Weather conditions are still causing significant complications and topsoil tapping 
was not done.  

 The only activity on the lot 1 was pipe welding. 

 On the lot two contractor was performing two types of activities: welding and X-
Ray tests. 

 Due to the weather conditions there were no activities on the lot three.  

 The improvements in terms of safety were significant. Almost every contractor 
employee was using full PPE. The contractor has installed safety signs on the 
route 

 Mostly because of the weather conditions it is less probable that the project will 
be completed in time – by December 15th. 

 
On October 12, 2010 the Tt team has visited the Senaki – Poti pipeline construction site. 
The purpose of the visit was to check how the cold bending procedures are being 
followed. The following findings were recorded: 

 

 The studied sample bending was performed in accordance with practices and 
procedures used in US for the same procedures. 

 The stocking of the pipes was done properly. 
 
Generally contractor received positive assessment. 
 
On October 13, 2010 the Tt team has visited the Senaki – Poti gas pipeline construction 
sites. Purpose of the visit was to check the status and the quality of ongoing activities. 
 
The following findings were recorded: 
 

-     The only activity on Lot 1 was welding. 
- Some of the safety signs were no longer in the place. 
- On the lot 2 the contractor was performing welding and X-Ray tests near km 

16.0. Generally, based on quality control personnel’s report, there were only few 
welds performed on unsatisfactory level and all of them were amended. The rest 
was based on standards.  

- Preparation for demolishing of buildings near the pipeline route was in process. 
- Because of the weather conditions, on the Lot three there were only topsoil 

removing activities in process.  
- Construction site for the Lot III can be flooded very easily and this is one of the 

biggest threats to the project. 
- On the Lot 4 it was reported that the contractor has already commenced 

mobilization, but the Tt team had not observed anything proving it.  
- During the visit of the Concrete plant which will be used for building the weights 

and concrete slabs, the following observations were made: 
a. Based on plan 150 pieces of weight will be casted every day. 
b. The completed weights were not staked and the manager indicated that 

they are in site preparation process for this purposes. 
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On October 6 and October 7, 2010 several site visits were made for environmental 
assessment of the construction activities. 

 
As it was observed the construction contractor Sakhydroenergomsheni 
(Sakhydro) is violating the Waste Management Plan. As well the Environmental 
Emergency Response Plan is not implemented. Generally EHS requirements are 
not met: eg. Contractor has not mobilized licensed waste management 
contractor, no spill equipment is on site, the temporary site for waste dislocation 
has not been arranged both for hazardous as well as for the residential waste. 
Workers still are not equipped with Personal Protected Equipment (PPE), no 
signs are used in the construction site. 
 
On all findings appropriate recommendations were submitted to the contractor 
and GOGC 

 
On November 5, 2010 site visit was made for verification of environmental compliance 
and health and safety related issues.  

 

 As it was found although the contractor Sakhydroenergomsheni (Sakhydro) has 
improvements in EHS issues, but still much has to be done for achieving 
desirable results. For example:The contractor has mobilized licensed waste 
management contractor, spill equipments are on site, the temporary site for 
waste dislocation has been arranged both for hazardous and for the residential 
waste. Workers are equipped with Personal Protective Equipment (PPE), but still 
no signs can be found on construction sites. 

   As regards to the another contractor “Khidmsheni”, the company needs      
               better organization of waste management and pollution prevention. The    
               streams are regularly forwarded directly by heavy equipment without any    
               water pollution prevention measures 

   With the H&S rules there are some improvements, but significant number   
               of safety signs are missing, there is no emergency unit mobilized.  
 
On November 8, 2010 the Tt team has visited the Senaki – Poti pipeline construction site.  
 
The following observations were made:  

 
- Generally gas pipeline joint preparation is again staying behind the schedule. 
- There are no signs of the gas pipeline installation commencement in aerial and 

road (underground) crossings.  Pipes (with previously considered length) are 
welded and ready for installation only at several crossings. 

- There is still no clarity about footing pipes with reinforced concrete. A work 
production plan has not been presented (contractor will be asked to plan it). 

- Trench opening is still not registered on all three lots; 

 
- Preparatory works were finished on the lot IV (river Rioni right bank) and 

reinforced concrete piles installation has begun.  
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The Senaki – Potis pipeline site visit performed on November 12-13 has identified the 
following:  
 

 Re-welding works of previously x-ray checked joints, which were found defective 
are being performed along with standard welding activities.  

 Transportation of pipes to the business yard, topsoil stripping and the pipes 
allocation at the lane was performed according to the schedule. 

 Arrangement of pipeline joints (anticorrosive coating has not been started yet) will 
again stay behind the schedule. 

 The fourth lot will be behind the schedule. 

 
On November 16 and November 17, 2010 site visits were made for further monitoring of 
construction activities related to EHS.  

 
Generally significant improvements had been observed, however some deviations from 
approved rules related to waste management are still taking place, for example there were 
absorbent pads found on sites, but there were no deep trays.  
 
On November 20, 2010 the PGIP team has visited the construction sites and recorded the 
following observations: 

 

 The Pipeline delivery to the site and soil preparation is completed in accordance 
with the schedule. 

 The pipe welding, construction of bridges over the tranches and vehicle road 
preparation is not in accordance with schedule. 

 Generally all lots are behind the schedule. 
 

Site visit performed on November 26, 2010 has registered the following findings: 
 

 The pipeline joints welding and coating will again stay behind the schedule.  

 The technical design was changed for aerial crossing. Based on studies such 
change is not acceptable, since existing documentation of engineering-geological 
estimation does not contain new exploration results related to the soil under piles. 
Further discussions and study should be organized.  

 Generally despite of significant increase of construction pace, all four lots are still 
behind the schedule.   
 

Site visit on December 9, 2010 was dedicated to verification of the EHS at construction 
places. 

 The contractor Sakhydroenergomsheni (Sakhydro) has neglected project 
requirements related to waste management and environmental emergency 
response plan.  

 As regards to Khidmsheni, the company made more violations of the EHS 
commitments. Namely no pollution prevention and no waste management was 
addressed.  
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4.0 Power Infrastructure (Electricity Transmission Upgrade, 
Reconstruction and Operation) 

 

During the Q2 the PGIP team has performed following activities related to electricity 
transmission upgrade, reconstruction and operation: 
 

- Studies performed at the beginning of September made clear that project for 
substation tap cell rehabilitation does not exist, therefore immediate need to obtain 
materials from various respective agencies emerged.   

- From the GSE Projecting Department the PGIP team obtained the single-line 
schemes of “Menji” and “Tskaltubo” substations.  

- As well the team managed to collect the following documents and schemes for 
further elaboration:  

 
a. Open Distribution equipment relay and registration single-line schemes. 
b. Three-line diagrams for 220kw open distribution equipment AC, 220kv. 
c. Open distribution equipment relay protection and diagnostics of the management 

panel cables. 
d. Reference drawings For DC power panel, 220kv. Open distribution ring differential 

protection for DC, Single-phase and three-phase short circuit  
           Single-line and three-line possible short circuits and SCADA RTU all existing   
           drawings. 
 

- Since the project of substation tap cell rehabilitation does not exist, 220kw 
transmission line “Senaki – 1.2” project is not complete and in agreement with 
USAID It was decided to identify independent designing company for undertaking 
this activity. In total 7 companies expressed interests to participate in the project:  

 
1. LTD. “Saqenergoproeqti”. 
2. LTD. “Electricity and Illumination Company”. 
3. LTD. “Tel Industry Georgia”. 
4. LTD. “Arsi Engineering Consulting”. 
5. LTD. “Basiani 93”. 
6. LTD. “Geo-Ukr – Energy” 
7. LTD “Energoqselproject” 
 
The final decision is anticipated to be made in first quarter of 2011.  

4.1 Site visits 

During the Q2 of 2010 the PGIP team members performed number of site visits to 
Tskaltubo and Senaki substations as well to Senaki #1 and #2 Transmission line. 
As findings have disclosed: 
 
- From 220 towers of the 58 km long line, there are only up to 12 left. Concrete 
fundaments are significantly damaged. 
 

 
- During the construction/rehabilitation work, there will be significant impact on Flora, 

Fauna and social directions. The area is low lands, swampy in some parts there are 
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forests and grazing pastures. There are social issues as well, namely: in some 
areas construction will require to demolish houses built in direct neighborhood of 
the line.  

- The project design completion and construction work planning requires further in 
depth studies, which will be performed in first quarter of 2011 
 

5.0 Capacity Building 

The SOW for the PGIP lacks any substantial input related to building capacities at GSE 
and GOGC in terms of policies, strategies, O&M protocols and etc. 
 
Project team has and will provide on-the-job and informal mentoring to both GSE and 
GOGC personnel, however long term sustainability of PGIP will also depend on a more 
aggressive capacity building in energy sector.  
 

6.0 Public Relations and Branding 

The PGIP team continued activities for increasing a public awareness and transparency in 
the quarter two. 
Main actions were related to the project’s official website design. In October the initial 
version of the site was presented to USAID. USAID made several comments and the 
design company implemented all proposed changes. After it, the website project was 
again submitted to USAID for final approval. 
  
When green light for launching the website is given, all necessary information, videos and 
images will be uploaded and easily accessible for every interested person.  

7.0 Environmental Assessment  

One of the major tasks in the Q2 was to ensure that all environmental issues are properly 
envisaged, planned and implemented. 
 
The team performed continuous monitoring of the construction activities. Numerous 
violations were registered and submitted to GOGC for further reaction.  
 
It is remarkable that both contractors on all Lots of the project have started their 
operations with gross neglect of existing standards. They were ignoring requirements 
determined by the Environmental Assessment report (EA) and the Environmental 
Management Plans (EMP). 
 
By the end of 2010 the PGIP and GOGC team’s efforts generated very positive results 
and significant improvements in the contractors activities were observed. 
 
Despite of this, desirable level in the EHS was not achieved and still much is to be done in 
following quarters.  
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8.0 Design Activities 

In the Q2 the PGIP has reviewed and supported GOGC in design change activities related 
to the Senaki – Poti and Saguramo Khashyri project routes and materials. 
 
On September 13 the Letter on No Objection was issued in relation to the construction 
route changes in initial project. 
 
The PGIP team reviewed materials and issued another Letter on No Objection in relation 
to the pipeline thicknesses at specified locations.  
 
These actions were performed based on submitted documentation studies and number of 
site visits.  
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